

~~File~~ Proposal For
Color Brides For Agency Personnel

DDS - 60-0618

- 24 Feb. no action - project assigned 23 Feb.
- 2 Mar conference with OS officials, received additional documentation.
- 9 Mar Toured Nat. Geo. Society Photography operation
- 16 Mar Meeting w/ Mr. [REDACTED] 25X1A9a
" " / Messrs [REDACTED] 25X1A9a
to explore how far they have gone in planning - suggested more firm + more detailed info to developed with costs.
- 23 Mar Received memo to go forward to Cal White photo facilities (type C color)
Toured Henderson Hall w/ [REDACTED] 25X1A9a
Mr. [REDACTED] of PSD.
- 30 Mar nothing - suspended ^{pending} further contact from PSD